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YEAR 2 - Q1 (2017) YEAR 2 - Q2 (2018) YEAR 2 - Q3 (2018)

Physical Environment Inventory - Iowa Flood Center

Hydrology & Flood Mitigation - Iowa Flood Center

Water Quality - IDNR & University of Iowa

Rural Landowner Survey - UNI

Urban Survey - UNI

Coralville Case Study - Flood Resilience Team

Communication / Education Plan

Social Assessment - ECICOG & UNI

Water Quality & Stream Health - ECICOG 
& Partners

Hydrology & Land Use - ECICOG & 
Partners

Develop Implementation Strategies  - ECICOG & Technical Team

Board Review of Implemention Strategies

Prioritize Implementation Strategies & Add Costs

Draft Plan

Public Comment

Final Plan

Lunch & Learn Goal Setting Sessions

Adopt Plan
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ACPF & WQ Trend Analysis - IIHR

Stream Health (RASCAL) - IDNR & University of Iowa

Stream Corridor Restoration Design - consultant

Land Cover & RUSLE - IDALS

Soil Loss Analysis - ISU Iowa Water Center 

Rural BMP 
Maps

Urban Assessment for Infrastructure & Impervious Surface - IDNR

Urban BMP Maps

Board Review of Goals

John.Rathbun
Typewritten Text
Project Time-line
Clear Creek 
Watershed Management Plan
clear Creek 



	BLANK - Project Timeline



