
Coralville Flood Resilience Action Plan

Clear Creek Watershed
Board Meeting

October 16, 2019

Agenda

- Team Introductions
- Organizational Structure
- Project Scope
- Questions



Team Introductions



Vanessa Fixmer-Oraiz,
CFM, AICP

Environmental &
Community Planner


***Main Contact**



John Boller
Executive Director,
Coralville Food
Pantry




Judy Joyce, PWS
Principal, Impact 7G
Executive Director,
Take A Kid Outdoors



Ayman Sharif
Director, Global Food
Project

Organizational Structure



Project Scope

Exploratory Phase	October-Dec 2019 (3 Months)	Review all current flood -related research, identifying key community leaders, and creating a strategy document that outlines research outcomes and provides an actionable pathway forward.
Outreach & Education Phase	Dec 2019-April 2020 (5 Months)	Build on the knowledge, we gain in the first phase to deepen our relationships with community members and begin working on the flood resiliency plan. Conduct interviews with community leaders (e.g. City Council members, school superintendents, Clear Creek Watershed).
Work Phase	April-Sept 2020 (6 Months)	Continue to engage with known community events and activities (education and outreach). Conduct survey at Coralville Food Pantry to help ascertain further flood resilient factors. Two proposed workshops based on the ISET framework and modified to fit Coralville communities.
Writing Phase	Sept-October 2020 (2 Months)	Create content based on the outcomes of our community engagement and technical analysis, and review drafts with the FRT. Includes the approval and adoption of by City of Coralville of the final document.

Questions?



ISET Framework

The Climate Resilience Framework

